CONSILIUL JUDETEAN ARGES
Directia Strategii Sinteze Proiecte cu Finantare Internationala
"Laborator de radioterapie Spitalul Judetean de Urgenta Pitest]”

Buget %PNRR  [%beneficiar |Plan de achizitii
ELIGIBILITATE -
DA , NU
Total{cuTVA) Tipul's abiectul Valoare B-Data C- Data D-Data _u..cﬂm
Denumirea echipamentelor/ dotarilor lucrarilor/ contractului de estimata estimata | estimata | estimata estimata
serviciilor{si cap corespondentin DG) achizitie publica/ contract fara A-procedura publicare | publicare | semnare livrare/
Nr.crt UM | Cantitate | Pret unitar fara TVA TVA val eligibila TVA eligibil total eligibil val neeligibila | TVA neeligibil | total neeligibil acordului-cadru COoD CPV TVA aplicata procedura | rezultat [contractde| receptie/
*SERVICII REALIZATE INAINTE DE DEPUNEREA CERERII
1 SERVICI DE PROIECTARE FAZA SF 146,900.00 26,961.00 173,861.00 0.00/ 0.00 0.00 146,900.00 26,961.00)  173,861.00 0.00% 100% servicii
cap3/3.1 studil 60,800.00 11,552.00 72,352.00 0.00 0.00 0.00 60,800.00 11,552.00 72,352.00 0.00% 100%;
cop3/3.2documente suport de cheltuieli pt obt
avize,acorduri si autorizatii 5,000.00| 0.00] 5,000.00 0.00 0.00 0.00 5,000.00 0.00 5,000.00 0.00% 1003
cap3/3.3expertiza tehnica 11,625.00 2,208.75 13,833.75 0.00 0.00 0.00 11,625.00 2,208.75 13,833.75 0.00% 1003
cap3/3.5/3.5.3 Studiu de fezabilitate/DALI si Deviz
general 69,475.00 13,200.25 82,675.25 0.00 0.00 0.00 69,475.00 13,200.25 82,675.25 0.00% 1003
2 SERVICII DE PROIECTARE FAZA PT 145,710.00 27,684.90 173,394.90 0.00 0.00 0.00 145,710.00 27,684.90 173,394.90 0.00% 100% servicii
£0p3/3.5/3.5.1 Tema de projectare 2,200.00 413.00 2,618.00 0,00 0.00 0.00 2,200.00 418.00 2,618.00]  0.00% 100% achizitii incheiate
anterior depunerii
cap3/3.5/3.5.4 documentaiile tehnice necesare in cererii de finantare
vederea obtinerii avizelor/acordurilor/auterizatiilor 4,950.00 940.50 5,890.50 0.00 0.00 0.00 4,950.00 940.50 5,890.50 0.00% 100%
cap3/3.5/3.5.6 ire PAC 56,905.00| 10,811.95 67,716.95 0.00 0.00 0.00 56,905,00 10,811.95 67,716.95 0.00% 100%
cap3/3.5/3.5.7 Intocmire POE 4,950.00 940.50 5,890.50 0.00 0.00 0.00 4,850.00 940.50 5,890.50 0.00% 100%
cop3/3.5/3.5.8 Documentatie pt obtinerea Autorizatiei de
construire 4,950.00 940.50 5,890,50 0.00 0.00 0.00 4,950.00 940.50 5,890.50 0.00% 100%
cap3/3.5/3.5.9 Proiect tehnic si detalii de executie 71,755.00 13,633.45 85,388.45 0.00 0.00 0.00 71,755.00 13,633.45 85,388.45 0.00% 100%
3 SERVICH VERIFICATOR PROIECT 12,000.00 2,280.00 14,280.00 0.00 0.00 0.00 12,000.00 2,280.00 14,280.00 0.00% 100% servicii
cap3/3.5/3.5.55ervicii verificator proiect 12,000.00 2,280.00 14,280.00 12,000.00 2,280.00 14,280.00 0.00% 1003
0.00% 100%
SERVICII, LUCRARI, FURNIZARI ce se vor realiza dupa contractului
august
1 EXECUTIE LUCRARI 50,339,085.75| 9,564,426.29| 59,903,512.04|  47,822,131.45| 9,086,204.98 56,908,336.44| 2,516,954.29 478,221.31| 2,995,175.60 95% 5% Lucrari 45215140-0 | 50,339,085.75] Licitatie deschisa |aprilie 2023 |iufie 2023 |2023 mai 2025
capl/1.2 amenajare teren 647,402.07 123,006.39 770,408.46 615,031.97 116,856.07 731,888.04 32,370.10 6,150,32 38,520.42 95% 5%
capl/1.3 amenajori pentru protectia mediului 53,864.44 10,234.24 64,098.68 51,171.22 9,722.53 60,893.75 2,693.22 511.71 3,204.93 95% 5% 50,817,307.06
cap2/2.1 constructii si instalatii 202,324.15 38,441.59 240,765.74 192,207.94 36,519.51 228,727.45 10,116.21 1,922.08 12,038.29 95% 5%
cap2/2.2 utilaje, echipamente 543,157.65 103,199.95 646,357.60 515,999.77 98,039.96 614,039.72 27,157.88 5,160.00 32,317.88 95% 5%
cap4/4.1 constructii si instalatii 19,890,254.78| 3,779,148.41] 23,669,403.19 18,895,742.04 3,590,190.99 22,485,933.03 994,512.74 188,957.42| 1,183,470.16 95% 5%
capd/4.2 montaj utilaje, echipamente tehnologice si
functionale 37,893.32 7,199.73 45,093.05 35,998.65 6,839.74 42,838.40 1,894.67 359.99 2,254.65 95% 5%
cap4/4.3 utilaje, echipamente tehnologice si functionale
care necesita montaj 28,756,869.00| 5,463,805.11] 34,220,674.11 27,319,025.55 5,190,614.85 32,509,640.40| 1,437,843.45 273,190.26| 1,711,033.71 95% 5%
cap 5/5.1/5.1.1 organizare des antier 28,370.37 5,390.37 33,760.74 26,951.85 5,120.85 32,072.70 1,418.52 269.52 1,688.04 95% 5%
cap 5/5.1/5.1.1 cheltuieli conexe organizarii des antier 178,949.97 34,000.49 212,950.46 170,002.47 32,300.47 202,302.94 8,947.50 1,700.02 10,647.52 95% 5%
2 DIRIGENTIE 79,500.00 15,105.00 94,605.00 0.00 0.00 0.00 79,500.00 15,105.00 94,605.00 0% 100% Servicii 71356200-0 79,500.00{ Achizitie directa |iulie 2023 julie 2023 | Aug-23 |mai 2025
cap3/3.8/3.8.2 Dirigentie de santier 79,500.00 15,105.00 94,605.00 0.00 0.00 0.00 79,500.00 15,105.00 94,605.00 0% 100%
3 AUDIT FINANCIAR 20,000.00 3,800.00 23,800.00 0.00 0.00 0.00 20,000.00 3,800.00 23,800.00 0% 100% Servicii 79212100-4 20,000.00{ Achizitie directa |mai 2023 mai 2023 [iunie 2023 |mai 2025
c2p3/3.7/3/7/2 audit financiar 20,000.00 3,800.00 23,800.00 0.00 0.00 0.00 20,000.00 3,800.00 23,800.00 0% 100%)
aprilie aprille
4 CERTIFICARF ENERGETICA FINAL 2,500.00 475 00 2,975 00 000 0.00 0.00 2,500.00 475.00 2,975.00 0% 100% Servicii 71314300-5 2,500.00| Achizitie directa [aprilie 2025 |2025 2025 mai 2025
cap3/3.4 certificarea performantei energetice si auditul
energetic al cladirilor 2,500.00 475.00 2,975.00 0.00 0.00 0.00 2,500.00 475.00 2,975.00 0% 100%
noiembrie
septembrie  |octombrie |noiembrie |2024-mai
5 DOTARI 6,312,105.00| 1,199,299.95 7,511,404.95 5,996,499.75 1,139,334.95 7,135,834.70 315,605.25 59,965.00 375,570.25 95% 5% furnizare 33100000-1 6,312,105.00| Licitatie deschisa {2024 2024 2024 2025
cap4/4.5 dotari 6,312,105.00{ 1,199,299.95 7,511,404.95 5,996,499.75 1,139,334.95 7,135,834.70 315,605.25 59,965.00 375,570.25 95% 5%
6 INFORMARE Si PUBLICITATE 10,000.00 1,900.00 11,900.00 0.00 0.00 0.00 10,000.00 1,900.00 11,900.00 0% 100% Servicii 79341000-6 10,000.00f Achizitie directa
anunt lansare
proiect aprilie |aprilie aprilie
cap5/5.4 cheltuieli pt informare si publicitate 10,000.00 1,900.00 11,800.00 0.00] 0.00 0.00 10,000.00 1,500.00 11,900.00 0% 100% 2023 2023 2023
panou/placa
august 2023 Aug-23 Aug-23
anunt
finalizare
praiect martie martie
martie 2025|2025 2025 mai 2025
7| ASISTENTA TEHNICA DIN PARTEA PROIECTANTULU] 79,640.00 15,131.60 94,771.60 0.00 0.00 0.00 79,640.00 15,131.60 94,771.60 0% 100% Servicii 71356200-0 79,640.00| Achizitie directa |iunie 2023 iulie 2023 liulie 2023 |mai 2025
cap3/3.8/3.8.1 asistenta tehnica din partea proiectantului 79,640.00 15,131.60 94,771.60 0.00 0.00 0.00 79,640.00 15,131.60 94,771.60 0% 100%
0% 100%
8 Diverse si neprevazute 5,433,918.31| 1,032,444.48| 6,466,362.79 5,162,222.39 980,822.25 6,143,044.65 271,695.92 51,622.22] 323,318.14 95% 5% N.A
cap5/5.3 cheltuieli diverse si neprevazute 5,433,918.31] 1,032,444.48 6,466,362.79 5,162,222.39 980,822.25/ 6,143,044.65 271,695.92 51,622.22 323,318.14 95% 5%
9 Comisioane cote taxe 229,461.20 0.00 229,461.20 0.00 0.00 0.00 229,461,20 0.00] 229,461.20 0% 100% N.A.
cap5/5.2 comisioane, cote taxe, costul creditului 229,461.20 0.00 229,461.20 0.00 0.00 0.00 229,461.20 0.00 229,461.20 0% 100%
TOTAL 62,810,820.26] 11,889,508.22| 74,700,328.48 58,980,853.61| 11,206,362.18| 70,187,215.79| 3,829,966.65 683,146.04| 4,513,112.69
eligibil neeligibil
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